

## PRESENTERS



### **Jared Holt, Tavendale and Partners, Christchurch**

Jared started work as a lawyer in mid-2007. Since then, he has worked in law firms, as well as periods at Wellington City Council and as a barrister sole. In January 2023, Jared joined the partnership of Tavendale and Partners (based in Christchurch but assisting clients nationally) focusing on construction law-related matters, including “front end” drafting and negotiation, as well as disputes. He is experienced in managing disputes in High Court proceedings, adjudication under the Construction Contracts Act 2002, and arbitration, as well as in alternative dispute resolution processes such as mediation and facilitated negotiation. He is a Council member of the Society of Construction Law.



### **Emily Simnor, GBsqd, Hamilton**

Emily is a partner at GBsqd. For the past 16 years, she has provided advice on delay and disruption matters to owners and contractors in relation to major projects in the UK, Middle East, Asia and Australasia. Emily has experience working across a wide range of industry sectors, including oil and gas, power, industrial, civil infrastructure and building. She has been appointed as an expert witness in relation to delay and disruption aspects of project disputes in adjudication and arbitration and has been cross-examined a number of times.

*The statements and conclusions contained in this book are those of the author(s) only and not those of the New Zealand Law Society. This book has been prepared for the purpose of a Continuing Legal Education course. It is not intended to be a comprehensive statement of the law or practice, and should not be relied upon as such. If advice on the law is required, it should be sought on a formal, professional basis.*

# CONTENTS

<b>1. INTRODUCTION .....</b>	<b>1</b>
INITIAL INSTRUCTIONS .....	1
THE “PROBLEM” WITH DELAY AND DISRUPTION CLAIMS .....	1
APPROACH TO THIS WEBINAR.....	2
<b>2. BACK TO BASICS FOR INITIAL PREPARATION .....</b>	<b>5</b>
READ THE CONTRACT .....	5
START THE FACTUAL SUMMARY/CHRONOLOGY .....	6
READ THE CONTRACT – AGAIN.....	7
START TO UNDERSTAND THE TECHNICAL ASPECTS AS BEST YOU CAN .....	7
THINK ABOUT THE TEAM YOU MAY NEED FOR THE CLAIM.....	7
HAVE A PLAN .....	8
CONSIDERING POTENTIAL SOURCES OF EVIDENCE.....	8
A QUICK CHECK BEFORE AN INITIAL MEETING WITH THE CLIENT ON THE SUBSTANCE OF THE CLAIM.....	9
<b>3. A DELAY AND DISRUPTION EXPERT .....</b>	<b>11</b>
QUALIFICATIONS .....	11
KEY ATTRIBUTES .....	11
TIMING OF THE EXPERT’S ENGAGEMENT .....	13
ISSUES TO CONSIDER IN THE ENGAGEMENT PROCESS .....	13
<b>4. ANALYSING THE CLAIM .....</b>	<b>15</b>
OBTAINING AND UNDERSTANDING RELEVANT INFORMATION .....	15
DETERMINING THE FUNDAMENTAL OBLIGATIONS UNDERPINNING THE CLAIM .....	16
METHODS OF DELAY ANALYSIS.....	18
IDENTIFYING THE CRITICAL PATH .....	18
ASSESSING THE DELAY .....	19
TIME IMPACT ANALYSIS (TIA).....	22
RETROSPECTIVE LONGEST PATH.....	23
WINDOWS ANALYSIS.....	23
CHOOSING THE DELAY ANALYSIS FOR A GIVEN PROJECT.....	25
CONTRACT PROVISIONS ON HOW CLAIMS ARE TO BE DEALT WITH.....	25
INFLUENCE OF THE NATURE OF THE PROJECT AND CLAIMED EVENTS ON HOW CLAIMS ARE DEALT WITH .....	26
ANALYSING “DELAY” COMPARED TO ANALYSING “DISRUPTION” .....	27
NATURE AND EXTENT OF AVAILABLE RECORDS .....	27
TIMING OF ANALYSIS .....	28
TIME (AND BUDGET) AVAILABLE .....	28
<b>5. CLAIMS FOR COSTS IN DELAY AND DISRUPTION CLAIMS .....</b>	<b>29</b>
PROLONGATION OR “TIME-RELATED” COSTS .....	29
DISRUPTION COSTS .....	32
<b>6. SOME KEY AREAS OF DIFFICULTLY IN DELAY CLAIMS ANALYSIS .....</b>	<b>33</b>
PROVING CAUSE AND EFFECT .....	33
GLOBAL CLAIMS, TOTAL TIME CLAIMS, AND TOTAL COST CLAIMS .....	33
TIME AT LARGE .....	34
COMPLETING WITHIN A “REASONABLE TIME” .....	34
COMPLIANCE WITH NOTICE PROVISIONS AND THE ISSUE OF TIME BARS.....	35
EARLY WARNING PROVISIONS .....	36
CONCURRENT DELAY .....	36
MITIGATION AND ACCELERATION .....	37
FLOAT AND WHO “OWNS THE FLOAT” .....	38

**7. PRESENTING THE CLAIM..... 39**

**8. TOWARDS RESOLUTION..... 45**

    CONSIDERING THE RESPONSE..... 45

    GETTING THE EXPERTS TO AN “APPLES FOR APPLES” ANALYSIS..... 45

    EXPERT CONFERRAL ..... 46

    SETTLEMENT CONSIDERATIONS ..... 47

**9. CONCLUSION..... 49**