

CONTENTS

INTRODUCTION.....	3
1. THE PROBLEM: RESEARCH AND RECENT EXAMPLES.....	5
2. NOVOPAY.....	7
BACKGROUND.....	7
FINDINGS	7
<i>Business case</i>	7
<i>Procurement</i>	7
<i>The Contract</i>	7
<i>Requirements</i>	8
<i>Design and development</i>	8
<i>Testing</i>	8
<i>Change Management and Sector Readiness</i>	9
<i>Decision-making: pre-Go-Live</i>	9
<i>Post-Go-Live</i>	9
<i>Project governance</i>	10
<i>Project Management</i>	10
<i>Vendor Management</i>	10
<i>Assurance</i>	11
<i>Benefits and Costs</i>	11
<i>Leadership</i>	12
<i>Culture</i>	12
<i>Relationship with sector</i>	12
<i>Ministers</i>	12
<i>Central agencies</i>	13
RECOMMENDATIONS (REPORT, PAGES 7,8)	13
<i>Ministry of Education</i>	13
<i>ICT and change projects in government agencies</i>	14
<i>Monitoring and oversight</i>	14
LESSONS (REPORT, PAGE 13)	14
3. QUEENSLAND HEALTH	17
BACKGROUND.....	17
PROCUREMENT	17
<i>Terry Burns</i>	17
<i>Findings</i>	18
<i>RFP</i>	19
<i>IBM conduct during RFP – in summary</i>	20
<i>Accenture email re pricing</i>	21
<i>IBM email re “intel”</i>	21
<i>IBM email re locating vendor proposals on G-Drive</i>	21
<i>Emails: summary of findings by Commissioner</i>	22
<i>Formal ITO process – Shared Services Solutions Programme</i>	23
<i>No Probity Advisor</i>	24
<i>No conflicts register</i>	24
<i>Price</i>	25
<i>Evaluation process not administered properly</i>	25
<i>Selection of Prime Contractor</i>	26
<i>Conclusions (procurement)</i>	26
CONTRACT AND PROJECT MANAGEMENT	27
<i>Overview</i>	27
<i>Settlement</i>	29
SUMMARY.....	29
LESSONS AND RECOMMENDATIONS.....	30
4. NOVOPAY AND QUEENSLAND HEALTH: LESSONS AND ISSUES FOR LAWYERS.....	33
PROBITY, CONFLICTS AND CONFIDENTIALITY	33
OVER-SELLING.....	33

- TIME AND COST ESTIMATES..... 33
- SCOPE AND REQUIREMENTS 33
- SCHEDULES AND ‘AGREE TO AGREE’ SITUATIONS 34
- GOVERNANCE AND QUALITY ASSURANCE..... 34
- TIMELY ESCALATION 34
- PROTECTIVE CORRESPONDENCE..... 34
- CHALLENGING CUSTOMER REQUESTS IF UNREASONABLE 34
- VARIATIONS..... 35
- SETTLEMENT OF DISPUTES 35
- 5. ICT PROJECTS GENERALLY: OTHER POTENTIAL ISSUES FOR LAWYERS..... 37**
 - GAPS BETWEEN SUPPLIERS..... 37
 - SUBCONTRACT RELATIONSHIPS..... 37
 - DOCUMENT MANAGEMENT 37
 - AVOIDING INADVERTENT ADMISSIONS..... 37
- 6. CONCLUDING REMARKS 39**