

PRESENTER



Janine Stewart, Minter Ellison Rudd Watts, Auckland

Janine is an experienced construction and property lawyer having advised on numerous complex construction projects and disputes in New Zealand. She has appeared in arbitration, the High Court and the Court of Appeal. Janine provides expert legal advice and dispute resolution services in all aspects of construction and commercial property disputes. Janine is an active member of the New Zealand Society of Construction Law. She presents regularly on construction and property issues, both at conferences and to individual clients.

CONTENTS

ISSUES OF TIME IN CONSTRUCTION PROJECTS.....	1
INTRODUCTION	1
COMPLETION DATES	1
<i>What constitutes “completion”?</i>	2
<i>Effect of the completion date</i>	2
<i>Where no completion date specified</i>	2
EXTENSIONS OF TIME	3
<i>EOTs benefit both parties</i>	3
<i>The prevention principle</i>	4
<i>Assessment of an EOT claim</i>	5
<i>Compensation for EOT?</i>	9
<i>The float</i>	10
CONCURRENT DELAY	11
<i>Types of concurrent delay</i>	11
<i>Approaches to assessment of concurrent delay</i>	12
CONCLUSION	15